



Centralina AAA FY19 HCCBG Funding Timetable

Date	Action
1/2/18	Release <u>NEW</u> HCCBG Process forms to Aging Service Providers
2/16/18	Completed HCCBG Process forms due to Centralina AAA
February 2018	Begin HCCBG Process with county HCCBG Committees
March 2018	Release HCCBG Funding Plan (unless instructed otherwise or allocations for FY19 are received – please plan on using the same funding as FY18)
4/30/18	Copy of Allocations (by service) submitted to County Finance Director by Lead Agency (required by law)
5/4/18	Electronic Versions of Funding Plans due to AAA by Noon for approval
5/18/18	AAA Approved final copy of funding plan back to Lead Agency (or sooner depending upon date submitted to Centralina)
5/25/18	Release FCSP, HPDP, and Legal Proposals (estimated date)
May/June 2018	Funding Plans approved by County Commissioners depending upon meeting dates
6/15/18	FCSP, HPDP and Legal Proposals Due to AAA (estimated date)
6/29/18	Award notification for HPDP, FCSP, and Legal sent to agencies (estimated date or sooner depending upon proposal release date)
6/29/18	Signed and approved Funding Plan and Minutes from Commissioners meetings submitted to AAA (or sooner)
6/29/18	Begin to release HCCBG Contracts once all documentation has been received
7/6/18	HPDP, Legal and FCSP contracts released (if AAA has all required information from applicant and allocations are received)
8/1/18	All HCCBG contracts due to AAA (or sooner)

****NOTE:** All dates are subject to change based upon receipt of Federal and State allocations.